Progress Tracker — AWS AIP-C01

Last updated: **Monday 26 Oct 2026 (after Day 5)** · Exam: **Mon 9 Nov 2026, 1:30 PM IST** · Then Microsoft AI-103 on Sat 28 Nov

Where we stand
Overall confidence on topics covered so far: ~83%. Coverage of the exam guide: **~42%**. Strongest: agents and tools (2.1), models and inference (1.2, 2.2, 2.4). Watch: exact service names and limits, and reading every option to the end. Biggest risk: no hands-on labs since Day 1.

1. Day-by-day progress

Day	Date	Official tasks	+ Added	Total	Status	Score	Lab	Confidence
1. RAG + Knowledge Bases	Tue 13 Oct	1.4, 1.5 (+ parts of 1.3, 3.1, 5.1)	+12%	12%	✓ Done	Warm-up 3.5/5	✓ Done	75% — misses: supported vector stores, Retrieve vs RetrieveAndGenerate
2. Agents + tool calling	Wed 14 Oct	2.1 part A (+ parts of 2.4)	+5%	17%	✓ Done	Quiz 5/5	Pending (quota)	85% — agent loop well understood
3. Strands, Agent Squad, MCP, AgentCore	Thu 15 Oct	2.1 part B (+ parts of 4.3, 3.2)	+5%	22%	✓ Done	Via Practice Set 1	Pending (quota)	80% — theory strong, no hands-on yet
Practice Set 1 (30 Q)	Fri 23 Oct	Days 1–3 (+ parts of 5.2)	+3%	25%	✓ Done	**26/30 (87%)**	—	87% — 2 of 4 misses were reading errors
4. Security and data privacy	Sat 24 Oct	3.2	+3%	28%	✓ Done	Quiz 4.25/5	Studied, not run	80% — exact names (bedrock-agent-runtime, kms:Decrypt)
5. Models and inference	Sun 25 Oct	1.2, 2.4, 2.2	+14%	42%	✓ Done	Quiz **8/8**	To do later	85% — new teaching style; lab not yet run
6. Guardrails + Responsible AI	Mon 26 Oct	3.1, 3.4	+8%	50%	Next	—	—	—
7. Prompt engineering + design	Tue 27 Oct	1.6, 1.1	+9%	59%	Planned	—	—	—
8. Pipelines + integration + dev tools	Wed 28 Oct	1.3, 2.3, 2.5	+14%	73%	Planned	—	—	—
9. Governance and compliance	Thu 29 Oct	3.3	+5%	78%	Planned	—	—	—

Day	Date	Official tasks	+ Added	Total	Status	Score	Lab	Confidence
10. Cost + performance	Fri 30 Oct	4.1, 4.2	+7%	85%	Planned	—	—	—
11. Monitoring + evaluation + troubleshooting	Sat 31 Oct	4.3, 5.1, 5.2 + Practice Set 2	+10%	95%	Planned	—	—	—
Mocks + reviews	1–8 Nov	Gaps found by mocks	+5%	100%	Planned	—	—	—

Coverage = share of the official exam guide studied (domain weights split equally across tasks; a studied task counts as ~85% covered — mocks fill the rest). **Confidence** = my estimate of how well you'd answer real exam questions on that day's topics, based on your quiz and practice results.

2. Coverage and confidence by exam domain

Domain	Exam weight	Covered	Confidence	Notes
1. FM integration, data management, compliance	31%	~49%	80%	1.4, 1.5, 1.2 done; 1.1, 1.3, 1.6 to come (Days 7–8)
2. Implementation and integration	26%	~55%	85%	2.1, 2.2, 2.4 done; 2.3, 2.5 on Day 8
3. AI safety, security, governance	20%	~29%	80%	3.2 done; 3.1, 3.4 Day 6; 3.3 Day 9
4. Operational efficiency and optimisation	12%	~15%	—	Mostly Days 10–11
5. Testing, validation, troubleshooting	11%	~25%	75%	Mostly Day 11

3. Practice sets and mock exams

Assessment	Date	Score	Target	Status
Practice Set 1 (Days 1–3, 30 Q)	23 Oct	26/30 = 87%	≥ 75%	✓ Above target
Practice Set 2 (Days 4–11 + 5 from Days 1–3)	31 Oct	—	≥ 75%	Planned
Full mock 1 (75 Q, 190 min, 1:30 PM)	1 Nov	—	≥ 75%	Planned
Full mock 2	3 Nov	—	≥ 75%	Planned
Practice Set 3 (weakest tasks)	4 Nov	—	≥ 75%	Planned
Full mock 3	5 Nov	—	≥ 75%	Planned

Readiness rule: mocks ≥ 75% → ready; 65–75% → focus on weakest tasks; below 65% by 3 Nov → discuss rescheduling.

4. Lab backlog

- Day 2 — Converse API tool loop (needs model quota or the Anthropic API key).
- Day 3 — Strands single + supervisor agents (code); AgentCore console lab Parts A–E.
- Day 4 — Security console lab, at least Part A (IAM Policy Simulator) and Part G (Guardrail PII).
- Day 5 — Console lab, start with Part B (request the TPM quota increase).

5. Next session

Day 6 — Guardrails and Responsible AI (Tasks 3.1, 3.4), three parts with pauses, then lab, quiz and PDF.