# Progress Tracker — AWS AIP-C01

Last updated: **Thursday 29 Oct 2026 (after Day 6)** · Exam: **Mon 9 Nov 2026, 1:30 PM IST** · Then Microsoft AI-103 on Sat 28 Nov

**Where we stand**
**Overall confidence on topics covered so far: ~87%** (Practice Set 2: 91%). Skill-level coverage of the exam guide: **56%** (40 of 98 skills fully covered, 24 partly — see Skill_Coverage_Matrix.pdf). Strongest: agents and tools (2.1), models and inference (1.2, 2.2, 2.4). Watch: exact service names and limits, and reading every option to the end. Biggest risk: no hands-on labs since Day 1.

## 1. Day-by-day progress

| Day | Date | Official tasks | + Added | Total | Status | Score | Lab | Confidence |
|---|---|---|---|---|---|---|---|---|
| 1. RAG + Knowledge Bases | Tue 13 Oct | 1.4, 1.5 (+ parts of 1.3, 3.1, 5.1) | +11% | 11% | ✓ Done | Warm-up 3.5/5 | ✓ Done | 75% — misses: supported vector stores, Retrieve vs RetrieveAndGenerate |
| 2. Agents + tool calling | Wed 14 Oct | 2.1 part A (+ parts of 2.4) | +4% | 15% | ✓ Done | Quiz 5/5 | Pending (quota) | 85% — agent loop well understood |
| 3. Strands, Agent Squad, MCP, AgentCore | Thu 15 Oct | 2.1 part B (+ parts of 4.3, 3.2) | +4% | 19% | ✓ Done | Via Practice Set 1 | Pending (quota) | 80% — theory strong, no hands-on yet |
| Practice Set 1 (30 Q) | Fri 23 Oct | Days 1–3 (+ parts of 5.2) | +2% | 21% | ✓ Done | **26/30 (87%)** | — | 87% — 2 of 4 misses were reading errors |
| 4. Security and data privacy | Sat 24 Oct | 3.2 | +4% | 25% | ✓ Done | Quiz 4.25/5 | Studied, not run | 80% — exact names (bedrock-agent-runtime, kms:Decrypt) |
| 5. Models and inference | Sun 25 Oct | 1.2, 2.4, 2.2 | +10% | 35% | ✓ Done | Quiz **8/8** | To do later | 85% — new teaching style; lab not yet run |
| Routing mini-lesson (Skill 2.4.4) | Mon 26 Oct | 2.4.4 | +2% | 37% | ✓ Read | Checks pending | — | — |
| Gap lesson (skills missed in studied tasks) | Mon 26 Oct | 1.2.2–1.2.4, 1.4.1–1.4.3, 1.5.2, 1.5.5, 2.1.3–2.1.7, 2.2.2, 2.4.2–2.4.3 | +10% | 47% | ✓ Done | Quiz **12/12** (1 guess) | — | 85% — strong; review replicas vs primary shards |
| Practice Set 2 (45 Q) | Mon 26 Oct | Days 1–5 + gap | — | 47% | ✓ Done | **41/45 (91%)** | — | 89% on hard questions; misses = partial-requirement options |

| Day | Date | Official tasks | + Added | Total | Status | Score | Lab | Confidence |
|---|---|---|---|---|---|---|---|---|
| 6. Guardrails + Responsible AI | 27–29 Oct | 3.1, 3.4 | +9% | 56% | ✓ Done | Checks 8.5/9; quiz pending | — | 85% — indirect prompt injection reasoning refined |
| 7. Prompt engineering + design | Thu 29 Oct | 1.6, 1.1, 2.1.2 (+ 5.2.3, 5.2.5) | +10% | 66% | Planned | — | — | — |
| 8. Data pipelines + enterprise integration | Thu 29 Oct | 1.3, 2.3 | +8% | 74% | Planned | — | — | — |
| 9. App patterns + dev tools + governance | Fri 30 Oct | 2.5, 3.3 | +10% | 84% | Planned | — | — | — |
| 10. Cost + performance | Sat 31 Oct | 4.1, 4.2 | +5% | 89% | Planned | — | — | — |
| 11. Monitoring + troubleshooting | Sun 1 Nov | 4.3, 5.2 | +5% | 94% | Planned | — | — | — |
| 12. Evaluation + Practice Set 2 | Mon 2 Nov | 5.1 | +6% | 100% | Planned | — | — | — |
| Mock 1 / review / Mock 2 / review / Mock 3 | 3–7 Nov | All | — | — | Planned | — | — | — |

**Coverage** = skill-level coverage of the official guide (98 skills; covered = 1, partly = ½, weighted by domain). Projected values for planned days.
**Confidence** = my estimate of how well you'd answer real exam questions on that day's topics, based on your quiz and practice results.

## 2. Coverage and confidence by exam domain

| Domain | Exam weight | Covered | Confidence | Notes |
|---|---|---|---|---|
| 1. FM integration, data management, compliance | 31% | 61% (15 ✓ 4 ½ 9 ✗ of 28 skills) | 80% | 1.1, 1.6 Day 7; 1.3 Day 8 |
| 2. Implementation and integration | 26% | 60% (13 ✓ 4 ½ 8 ✗ of 25) | 83% | 2.3 Day 8; 2.5 Day 9 |
| 3. AI safety, security, governance | 20% | 73% (11 ✓ 0 ½ 4 ✗ of 15) | 85% | 3.3 Day 9 |
| 4. Operational efficiency and optimisation | 12% | 34% (1 ✓ 9 ½ 6 ✗ of 16) | — | Days 10–11 |
| 5. Testing, validation, troubleshooting | 11% | 25% (0 ✓ 7 ½ 7 ✗ of 14) | 75% | Days 11–12 |

## 3. Practice sets and mock exams

| Assessment | Date | Score | Target | Status |
|---|---|---|---|---|
| Practice Set 1 (Days 1–3, 30 Q) | 23 Oct | 26/30 = 87% | ≥ 75% | ✓ Above target |
| Gap-lesson quiz (12 Q, exam-style options) | 26 Oct | 12/12 = 100% | ≥ 75% | ✓ Above target |
| Practice Set 2 (Days 1–5 + gap, 45 Q, 60% hard) | 26 Oct | 41/45 = 91% | ≥ 75% | ✓ Above target |
| Practice Set 3 (Days 6–12) | 2 Nov | — | ≥ 75% | Planned |
| Full mock 1 (75 Q, 190 min, 1:30 PM) | 3 Nov | — | ≥ 75% | Planned |
| Full mock 2 | 5 Nov | — | ≥ 75% | Planned |
| Practice Set 4 (weakest tasks) | 6 Nov | — | ≥ 75% | Planned |
| Full mock 3 | 7 Nov | — | ≥ 75% | Planned |

Readiness rule: mocks ≥ 75% → ready; 65–75% → focus on weakest tasks; below 65% by 3 Nov → discuss rescheduling.

## 4. Lab backlog

- Day 2 — Converse API tool loop (needs model quota or the Anthropic API key).

- Day 3 — Strands single + supervisor agents (code); AgentCore console lab Parts A–E.
- Day 4 — Security console lab, at least Part A (IAM Policy Simulator) and Part G (Guardrail PII).
- Day 5 — Console lab, start with Part B (request the TPM quota increase).

## 5. Next session

Day 6 quiz, then **Day 7** (prompt engineering + design) and **Day 8** (data pipelines + enterprise integration) on Thu 29 Oct to get back on schedule.